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ESTIMATE RUN 11/24/2009

ESTIMATE SUMMARY 15:42:00

CONTID: C16982         ESTIMATE NO: 0004 PROG 2005

PCN: 16982-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 67 GAMING CORRIDOR PERCENT TIME:

PROJECT NO: C430-013                      

SH 67 GAMING CORRIDOR

NAME OF ROAD: 067C

PROJECT COUNTIES: TELLER

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 11/20/2009 DATE TIME STARTED 07/22/2009

823 S. Perry Street, Ste 110 DATE LET 06/25/2009 DATE WORK BEGAN 07/22/2009

 DATE AWARDED 07/14/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/14/2009 DATE ACCEPTED

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 07/22/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,182,867.58 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 984,000.00 NON-PARTICIPATING 236,366.24

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.00

TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS60

97.64%

27,879.81

236,366.24

236,366.24

236,366.24

$

$

$

$

17,500.00

1,137,487.77

1,154,987.77

0.00

1,154,987.77

-14,760.00

0.00

1,140,227.77

0.00

AMOUNT DUE 1,140,227.77 236,366.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 236,366.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

76.0
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PCN: 16982-BID    ESTIMATE RUN 11/24/2009

PROJECT: C430-013                      ESTIMATE NO: 0004 15:42:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.250 0.250

ACRE 0.000 0.00

5,000.00000 0.250 1,250.00

201-00001  
 

0010 REMOVAL OF PIPE 171.000 116.000

LF  55.000 1,375.00

25.00000 171.000 4,275.00

202-00035  
 

0015 REMOVAL OF DELINEATOR 101.000 55.000

EACH 46.000 552.00

12.00000 101.000 1,212.00

202-00090  
 

0020 REMOVAL OF ASPHALT MAT 1,550.000 1,348.000

SY  196.000 4,451.16

22.71000 1,544.000 35,064.24

202-00220  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 20,650.000 18,937.500

LF  1,650.000 4,026.00

2.44000 20,587.500 50,233.50

202-01130  
 

0030 *REMOVAL OF END ANCHORAGE 50.000 37.000

EACH 13.000 1,094.73

84.21000 50.000 4,210.50

202-01300  
 

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,806.000 1,211.000

CY  1,595.000 39,875.00

25.00000 2,806.000 70,150.00

203-00060  
 

0040 BLADING 90.000 68.500

HOUR 5.000 500.00

100.00000 73.500 7,350.00

203-01500  
 

0045 COMBINATION LOADER 66.500 30.500

HOUR 36.000 3,060.00

85.00000 66.500 5,652.50

203-01594  
 

0050 POTHOLING 51.000 51.000

HOUR 0.000 0.00

250.00000 51.000 12,750.00

203-01597  
 

0055 LABORER 136.500 91.500

HOUR 45.000 1,800.00

40.00000 136.500 5,460.00

203-02330  
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PCN: 16982-BID    ESTIMATE RUN 11/24/2009

PROJECT: C430-013                      ESTIMATE NO: 0004 15:42:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 122.600 122.600

CY  0.000 0.00

25.00000 122.600 3,065.00

207-00205  
 

0065 EROSION LOG (12 INCH) 350.000 330.000

LF  0.000 0.00

20.00000 330.000 6,600.00

208-00002  
 

0070 EROSION BALES (WEED FREE) 63.000 43.000

EACH 20.000 320.00

16.00000 63.000 1,008.00

208-00011  
 

0075 SILT FENCE 0.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

208-00020  
 

0080 CHECK DAM 3.000 3.000

EACH 0.000 0.00

115.00000 3.000 345.00

208-00040  
 

0085 STORM DRAIN INLET PROTECTION 21.000 16.000

EACH 5.000 750.00

150.00000 21.000 3,150.00

208-00050  
 

0090 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

CY  0.000 0.00

25.00000 0.000 0.00

208-00110  
 

0095 EROSION CONTROL SUPERVISOR 25.000 20.000

DAY 2.000 100.00

50.00000 22.000 1,100.00

208-00206  
 

0100 SEEDING (NATIVE) 0.790 0.790

ACRE 0.000 0.00

600.00000 0.790 474.00

212-00006  
 

0105 SOIL RETENTION BLANKET (EXCELSIOR) 2,920.000 2,830.000

SY  0.000 0.00

2.50000 2,830.000 7,075.00

216-00015  
 

0110 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,025.000 761.900

TON 253.600 38,040.00

150.00000 1,015.500 152,325.00

403-00720  
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PCN: 16982-BID    ESTIMATE RUN 11/24/2009

PROJECT: C430-013                      ESTIMATE NO: 0004 15:42:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 70.000 61.000

GAL 0.000 0.00

5.00000 61.000 305.00

411-10255  
 

0120 RIPRAP (9 INCH) 13.340 1.340

CY  12.000 889.80

74.15000 13.340 989.16

506-00209  
 

0125 RIPRAP (12 INCH) 184.000 184.000

CY  0.000 0.00

75.26000 184.000 13,847.84

506-00212  
 

0130 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 41.380 41.380

TON 0.000 0.00

250.00000 41.380 10,345.00

507-00400  
 

0135 36 INCH CORRUGATED STEEL PIPE 586.000 586.000

LF  0.000 0.00

135.65000 586.000 79,490.90

603-10360  
 

0140 36 INCH STEEL END SECTION 9.000 9.000

EACH 0.000 0.00

820.56000 9.000 7,385.04

603-30036  
 

0145 18 INCH PLASTIC PIPE 740.000 620.000

LF  94.000 4,501.66

47.89000 714.000 34,193.46

603-50018  
 

0150 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 21,375.000 18,575.000

LF  2,800.000 34,664.00

12.38000 21,375.000 264,622.50

606-00301  
 

0155 *END ANCHORAGE (NONFLARED) 10.000 6.000

EACH 4.000 6,378.96

1,594.74000 10.000 15,947.40

606-02003  
 

0160 *END ANCHORAGE (FLARED) 38.000 29.000

EACH 9.000 12,315.78

1,368.42000 38.000 51,999.96

606-02005  
 

0165 DELINEATOR (TYPE I) 49.000 0.000

EACH 23.000 322.00

14.00000 23.000 322.00

612-00001  
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PCN: 16982-BID    ESTIMATE RUN 11/24/2009

PROJECT: C430-013                      ESTIMATE NO: 0004 15:42:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (TYPE III) 62.000 0.000

EACH 41.000 697.00

17.00000 41.000 697.00

612-00003  
 

0175 SIGN PANEL (CLASS I) 80.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00011  
 

0180 STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 140.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

614-01502  
 

0185 RUMBLE STRIP 0.000 0.000

LF  0.000 0.00

1.05000 0.000 0.00

614-80385  
 

0190 EMBANKMENT PROTECTOR TYPE 3 25.000 21.000

EACH 4.000 3,888.88

972.22000 25.000 24,305.50

615-00030  
 

0195 *EROSION PROTECTOR (3/16"X6" GALV. STEEL) 12,760.000 5,841.000

LF  6,835.000 39,301.25

5.75000 12,676.000 72,887.00

615-00500  
 

0215 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

4,410.53000 1.000 4,410.53

625-00000  
 

0220 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

80,750.37000 1.000 80,750.37

626-00000  
 

0225 *EPOXY PAVEMENT MARKING 0.000 0.000

GAL 0.000 0.00

131.58000 0.000 0.00

627-00005  
 

0230 *FLAGGING 3,600.000 2,617.500

HOUR 718.500 9,074.66

12.63000 3,336.000 42,133.68

630-00000  
 

0235 *TRAFFIC CONTROL INSPECTION 44.000 29.000

DAY 11.000 277.86

25.26000 40.000 1,010.40

630-00007  
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PCN: 16982-BID    ESTIMATE RUN 11/24/2009

PROJECT: C430-013                      ESTIMATE NO: 0004 15:42:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *TRAFFIC CONTROL MANAGEMENT 82.000 62.000

DAY 16.000 4,210.56

263.16000 78.000 20,526.48

630-00012  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 0.000

EACH 0.000 0.00

7.37000 0.000 0.00

630-80341  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 36.000

EACH 0.000 0.00

7.37000 36.000 265.32

630-80342  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 0.000

EACH 0.000 0.00

7.37000 0.000 0.00

630-80343  
 

0260 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

6,315.79000 1.800 11,368.42

630-80355  
 

0265 *DRUM CHANNELIZING DEVICE 100.000 50.400

EACH 0.000 0.00

5.26000 50.400 265.10

630-80360  
 

0270 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 3.600

EACH 0.000 0.00

11.58000 3.600 41.69

630-80363  
 

0275 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 9.000

EACH 0.000 0.00

10.53000 9.000 94.77

630-80364  
 

0280 *TRAFFIC CONE 150.000 108.000

EACH 0.000 0.00

1.05000 108.000 113.40

630-80380  
 

0285 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0290 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 16982-BID    ESTIMATE RUN 11/24/2009

PROJECT: C430-013                      ESTIMATE NO: 0004 15:42:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 F/A FUEL COST ADJUSTMENT 207.070 45.360

F A 161.710 161.71

1.00000 207.070 207.07

700-70016  
 

0300 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0305 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0310 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0315 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0320 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0325 F/A PHONE SERVICE 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0330 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0400 EPOXY PAVEMENT MARKING EPOXY PAVEMENT MARKING 0.000 0.000

GAL 0.000 0.00

62.00000 0.000 0.00

627-00005  
 

0500 SOIL RETENTION BLANKET (CLASS 2) SOIL RET BLANKET 
CLASS 2

1.000 1.000

SY  0.000 0.00

1,938.00000 1.000 1,938.00

216-00022  
 

0505 PLANTER SOIL MIX BIOSOL MIX 1.000 1.000

CY  0.000 0.00

536.80000 1.000 536.80

207-01110  
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PCN: 16982-BID    ESTIMATE RUN 11/24/2009

PROJECT: C430-013                      ESTIMATE NO: 0004 15:42:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 ADDED ITEM (EACH)/ 10 FT GUARDRAIL POSTS 18.000 0.000

EACH 18.000 1,385.10

76.95000 18.000 1,385.10

900-00007  
 

0515 ADDED ITEM (LUMP SUM)/ TRUCK SHIPPING FOR 10 FT GR 
POSTS

0.000 0.000

L S 0.000 0.00

1,760.00000 0.000 0.00

900-00014  
 

0520 ADDED ITEM (EACH)/ INSTALLATION OF 10 FT GR POSTS 18.000 0.000

EACH 18.000 1,305.00

72.50000 18.000 1,305.00

900-00007  
 

0525 ADDED ITEM (FOOT)/ REMOVAL OF TYPE 3 GR (10 GA RAIL) 975.000 0.000

LF  887.500 1,908.13

2.15000 887.500 1,908.13

900-00012  
 

0530 ADDED ITEM (FOOT)/ INSTALL 10 GA. GALV. W-BEAM 975.000 0.000

LF  887.500 9,318.75

10.50000 887.500 9,318.75

900-00012  
 

0535 RESET GUARDRAIL TYPE 3 RESET GRAIL TYPE 3 405.000 0.000

LF  0.000 0.00

23.20000 0.000 0.00

210-01130  
 

0540 ADDED ITEM (FOOT)/ REPLACE GR TYPE 3 RAIL ONLY (3' 
1.5" POST SPACING)

1,275.000 0.000

LF  1,212.500 9,821.25

8.10000 1,212.500 9,821.25

900-00012  
 

CAT 0200 $236,366.24 1,137,487.76CURRENT AMT 1,165,367.58 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0200 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00001  
 

0205 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00011  
 

0210 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

750.00000 2.000 1,500.00

620-00020  
 

CAT 0400 $0.00 17,500.00CURRENT AMT 17,500.00 $$

PROJECT TOTAL 236,366.24 $ 1,154,987.76CURRENT AMT 1,182,867.58 $$


